# **Anuraag**

### **Sprint 1:**

- What tasks did I work on / complete? Understanding the project's requirements and creating the class diagrams, along with understanding the database.
- What am I planning to work on next? Create the basic framework for the project.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback we discussed our progress and shared insights to ensure we were on track.

## **Sprint 2:**

- What tasks did I work on / complete? Developed UI wireframes for the Login and Home pages, and designed UI for restaurant details and review pages.
- What am I planning to work on next? Develop functionalities for the user role.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity focused on designing simple and intuitive UI that meets user needs.

### **Sprint 3:**

- What tasks did I work on / complete? Implemented backend functionality to allow users to view restaurant details and reviews.
- What am I planning to work on next? Connect the view details functionality with the frontend and develop the business owner role.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication stayed in close contact with teammates to ensure alignment between frontend and backend.

## **Sprint 4:**

- What tasks did I work on / complete? Developed backend for restaurant listing management for business owners and handled user authentication.
- What am I planning to work on next? Adding images to restaurant listings and updating the UI for business owners.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback I sought constant feedback to refine my approach and ensure seamless integration with the rest of the system.

#### **Sprint 5:**

- What tasks did I work on / complete? Finished implementation of the business owner role and restaurant listing.
- What am I planning to work on next? Displaying restaurant images and descriptions in the UI.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication maintained regular communication with the team to resolve blockers and improve the process.

### **Sprint 6:**

- What tasks did I work on / complete? Implemented UI updates for restaurant details and reviews.
- What am I planning to work on next? Work on removing closed businesses from listings and testing the admin functionalities.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback kept communication open with the team to improve UI elements.

### **Sprint 7:**

- What tasks did I work on / complete? Updated the admin functionalities and reviewed data consistency in the app.
- What am I planning to work on next? Bug fixes and final UI polishing.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication actively synced with the team to ensure smooth integration across components.

### **Sprint 8:**

- What tasks did I work on / complete? Bug fixes and UI updates for the restaurant app.
- What am I planning to work on next? NA
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication I worked closely with the team to ensure all components were functioning properly and integrated seamlessly.

## Rishita

## **Sprint 1:**

- What tasks did I work on / complete? Created architecture diagrams and set up the project, including boilerplate code for the backend.
- What am I planning to work on next? Work on database structure and restaurant entity relationships.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity focused on setting up a simple yet effective project structure.

#### **Sprint 2:**

• What tasks did I work on / complete? Designed and implemented database schema for restaurants, users, and reviews.

- What am I planning to work on next? Integrate frontend and backend for restaurant details.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication collaborated with the team to ensure database design met the app's needs.

### **Sprint 3:**

- What tasks did I work on / complete? Completed the integration of the backend with restaurant detail views.
- What am I planning to work on next? Work on updating the frontend for business owner roles and adding restaurant listings.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback received input from teammates to refine the functionality and UI.

### **Sprint 4:**

- What tasks did I work on / complete? Worked on backend logic to allow updating business information (hours, contact info).
- What am I planning to work on next? Add image upload functionality for restaurant listings.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity kept the backend logic clean and focused on essential features.

## **Sprint 5:**

- What tasks did I work on / complete? Completed integration of business owner and user roles, enabling profile updates.
- What am I planning to work on next? Implement image and media management for restaurant listings.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication collaborated on frontend-backend integration.

#### **Sprint 6:**

- What tasks did I work on / complete? Finalized the backend logic for user authentication and restaurant management.
- What am I planning to work on next? Implement validation on business information updates.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication regularly checked in with the team to ensure consistency.

#### **Sprint 7:**

• What tasks did I work on / complete? Updated backend code to handle business data validation.

- What am I planning to work on next? Bug fixes and UI enhancements.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback actively sought and integrated feedback from teammates.

### **Sprint 8:**

- What tasks did I work on / complete? Fixed bugs and updated the UI for better user experience.
- What am I planning to work on next? NA
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication worked closely with teammates for smooth project completion.

## Harsha

## **Sprint 1:**

- What tasks did I work on / complete? Worked on entity relationships and database design for restaurant-related data.
- What am I planning to work on next? Design user role functionalities and implement role-based access.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity designed a straightforward database schema that met the project's needs.

#### **Sprint 2:**

- What tasks did I work on / complete? Created tables for restaurants, users, and reviews in the database.
- What am I planning to work on next? Develop UI for business owners and users.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback refined design based on discussions with team members.

#### **Sprint 3:**

- What tasks did I work on / complete? Designed UI for user roles and business owner functionalities.
- What am I planning to work on next? Integrate frontend and backend for user role functionalities.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication maintained constant communication with the frontend team.

#### **Sprint 4:**

- What tasks did I work on / complete? Developed the backend for restaurant management and business owner roles.
- What am I planning to work on next? Implement the feature for adding and updating restaurant listings with images.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity kept the backend logic simple and clean.

## **Sprint 5:**

- What tasks did I work on / complete? Completed implementation of restaurant listing feature.
- What am I planning to work on next? Finalize frontend UI for business owner profiles.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication collaborated closely to ensure integration of frontend and backend.

### **Sprint 6:**

- What tasks did I work on / complete? Worked on bug fixes for backend logic and handled role-based access.
- What am I planning to work on next? Add validation logic for user inputs and restaurant details.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback continuously improved code based on feedback from the team.

#### **Sprint 7:**

- What tasks did I work on / complete? Finalized backend validations and worked on admin role functionalities.
- \*\*What am I planning

to work on next?\*\* Polish the final features for deployment.

- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity kept features concise and focused on essential needs.

## **Sprint 8:**

- What tasks did I work on / complete? Polished final features and made bug fixes.
- What am I planning to work on next? NA
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication worked in sync with the team to finalize the project.

## Bhavika

### **Sprint 1:**

- What tasks did I work on / complete? Focused on project setup, created user story and acceptance criteria documents.
- What am I planning to work on next? Work on frontend layout for restaurant listings.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback kept the team updated and integrated feedback into the planning phase.

### **Sprint 2:**

- What tasks did I work on / complete? Developed wireframes for the user dashboard and restaurant listing page.
- What am I planning to work on next? Continue working on frontend UI.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication ensured all frontend components were aligned with backend requirements.

### **Sprint 3:**

- What tasks did I work on / complete? Completed frontend for restaurant listing and user dashboard.
- What am I planning to work on next? Work on connecting frontend to backend for user and business owner roles.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity focused on clean and simple frontend design to ensure ease of use.

#### **Sprint 4:**

- What tasks did I work on / complete? Worked on implementing role-based UI for business owners.
- What am I planning to work on next? Finalize UI for restaurant listings and user profiles.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication kept consistent communication with the backend team.

### **Sprint 5:**

- What tasks did I work on / complete? Completed the UI for restaurant listing and business owner profiles.
- What am I planning to work on next? Continue testing UI elements and interactions.

- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback integrated feedback from the team to enhance the UI.

### **Sprint 6:**

- What tasks did I work on / complete? Polished UI for user profiles and listings.
- What am I planning to work on next? Focus on final testing of the UI and integration with backend.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Simplicity kept the UI straightforward and intuitive.

### **Sprint 7:**

- What tasks did I work on / complete? Finalized UI for the project and fixed minor bugs.
- What am I planning to work on next? Final testing and deployment.
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Communication worked in sync with the team for the final push.

### **Sprint 8:**

- What tasks did I work on / complete? Final testing and deployment.
- What am I planning to work on next? NA
- What tasks are blocked waiting on another team member? NA
- **XP Core Value:** Feedback worked closely with the team to ensure a smooth deployment process.